

The Adani logo, featuring the word "adani" in a stylized font with "ad" in blue and "ani" in purple.

Growth
With
Goodness

AGEL Cross Functional Platform Intelligence


Transitioning from isolated single applications to integrated cross-functional intelligence with practical, actionable insights



Primavera P6

For Scheduling, Planning & Resource Allocation to activities

Solution Snapshot




Current Status

- All 33 Projects (Solar, Wind & PSS) are onboarded to P6 and being updated.
- Progress updates are being released weekly to every key stakeholders.
- All EPC Projects are onboarded & managed on P6
- Digital DPR platform for automated daily data entry to P6 platform is under development.
- P6 training sessions dedicated for AGEL have been conducted for all Sites & HO

Transmission Connectivity Dashboard

To track Grid connectivity & Evacuation

Solution Snapshots



Current Status

- Tracks Upstream Connectivity & Evacuation Readiness that affects project completion
- Currently Excel based inputs, automated channels in progress
- Tracks Grid connectivity, Line & Project Progress
- Live for Khavda & Rajasthan
- Spiderweb Visualization for Network

To emphasize sync between P6 & Real-time construction updates

Solution Snapshot

Project: 2025.05.24 - AGEL_PSS_14

🔍

🔒

👤

Daily Progress Report

2025.05.24 - AGEL_PSS_14

🔄 Sync P6 Data

📄 Change Project

SummaryDP QtyDP BlockVender IDTDP Vendor BlockManpowerMMS & RFIResourceIssue

DP Block Table (882 of 882 rows)

📄 Save

Submit

🔍 Filters

🖥️ Fullscreen


ACTIVITY...	ACTIVITY	BLOCK C...	PHASE	BLOCK	SPV NU...	PRIORITY	SCOPE	HOLD	FRONT	COMPLE...	BALANCE	B.S	BASELIN...	A.S	A.F	F.S	F.F
5122-PR-34	Power Tran											13-05-2025	13-05-2025	13-05-2025	13-05-2025	13-05-2025	13-05-2025
5122-PR-41	Power Tran											13-05-2025	14-05-2025	13-05-2025	14-05-2025	13-05-2025	14-05-2025
5122-PR-34	Power Tran											14-05-2025	28-05-2025	14-05-2025	28-05-2025	14-05-2025	28-05-2025
5122-PR-41	Power Tran											04-06-2025	18-06-2025	04-06-2025	18-06-2025	04-06-2025	18-06-2025
5122-PR-34	Power Tran											13-06-2025	13-06-2025	13-06-2025	13-06-2025	13-06-2025	13-06-2025
5122-EN-51	Schematic											14-06-2025	14-06-2025	dd-mm-yy	dd-mm-yy	14-06-2025	14-06-2025
5122-EN-51	Typical Ske											14-06-2025	14-06-2025	dd-mm-yy	dd-mm-yy	14-06-2025	14-06-2025

Current Status

- Shift from Excel based tracking to Digitalized version
- Upstream & Downstream P6 integration
- Human in Loop Approval Workflow
- Compute Vision (Camera/Drone) integration possible for 33/48 construction activities

To track live module planning & Updates


Solution Snapshots




Current Status

- Single Dashboard combining planning (P6) & Actuals (SAP)
- Early identification of delays, shortages & Cost overruns
- Real-time visibility of material flow from order to site
- Clear tracking of CAPEX by Project stage


Immediate Plan – Drop 1 Projects (8 weeks)




Final Plan – Drop 1 (12 weeks)



Final Plan – Drop 2(Drop1 + 8 weeks)



Final Plan – Drop 3 (Drop 2 + 10 weeks)



Final Plan – Drop 4 (Drop 3 + 6 weeks)

