

Executive Project Intelligence Report — MANDVI

Generated on August 04, 2026 | 14:46 IST • Classification: CONFIDENTIAL

Executive Intelligence Report: MANDVI

Project Summary

The MANDVI project is currently undergoing active execution monitoring.

- **Physical Progress:** 17.4% duration complete
- **Activities:** 2,881 total activities
- **Schedule Health:** Critical

Metric	MANDVI (MDW)	Baseline Target
Progress	17.4%	34.4%
SPI	0.51	1.00
CPI	1.02	1.00

Executive Visualizations & Key Charts

MANDVI - Risk Matrix Distribution



